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SUMMARY

The TWRS Regulatory Unit (RU) mission area consists of the TWRS RU Project, WBS
1.10.1.1 (Project Baseline Summary [PBS] RGO01) and PBS 0T05. PBS RGO1 defines the
cost and schedule baselines associated with Program Support (subcontractor and national
laboratory personnel) and is the focus of this section. PBS 0TO5 provides for the funding
of the federal technical personnel that support the TWRS RU program and is funded and
reported separately.

The Safety Requirements Document (SRD) and the Integrated Safety Management Plan
(ISMP) draft Evaluation Reports for BNFL Inc. (BNFL) and Lockheed Martin Advanced
Environmental Systems (LMAES) was released for public for comment on

February 20, 1998.

The detailed review of the BNFL Initial Safety Assessment (ISA) was completed on
February 27, 1998. Ninety-six questions on the submittal to the Contractor including
guestions from the Nuclear Regulatory Commission (NRC) were provided. BNFL'’s
preliminary responses to these questions were discussed with BNFL on

February 20, 1998. Disposition of the contractor’s responses were completed on
February 27, 1998.

Concurrence was received from Environment, Safety, and Health (EH-1) on the Fiscal

Year (FY) 2000 and revised 1999 budget requests. EH concurrence is required before
Environmental Management (EM) approval and will accompany RL's overall Integrated
Priority List to EM on April 15, 1998.

Revision 0 of the Regulatory Unit Corrective Action/Enforcement Action Program
Description was issued to the contractors for information and comment. This is a
companion document to the Inspection Program Description released in January.

Milestone Performance (EA, DOE-HQ, Field Office, and RL) shows that one milestone (50
percent) was completed ahead of schedule, one milestone (50 percent) is overdue, and
one milestone is forecast late.

ACCOMPLISHMENTS

. Released the SRD and the ISMP draft Evaluation Reports for BNFL and LMAES to
the public for comment on schedule, February 20, 1998. (Planned)

. Completed the detailed review of the BNFL ISA on schedule, February 27, 1998.
(Planned)
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COST PERFORMANCE ($M):

BCWP ACWP VARIANCE

TWRS Regulatory Unit $2.2 $0.9 $1.3

The $1.3 million (59 percent) favorable cost variance is due to delays in receiving actual
costs from national laboratory and subcontract personnel.

SCHEDULE PERFORMANCE ($M):

BCWP BCWS VARIANCE

TWRS Regulatory Unit $2.2 $2.4 ($0.2)

The $0.2 million (7 percent) unfavorable schedule variance is attributed to delays in the
completion of the BNFL SA Package and ISA.



Hanford Site Performance Report Section O - TWRS Regulatory Unit - February 1998

COST VARIANCE ANALYSIS

WBS COST VARIANCE: $1.3M
TWRS Regulatory Unit | Description and Cause: Costs continue to be Impact: Other national lab supporting the
1.10.1.1 understated due to delays in receiving actual costs | RU do not process monthly accruals.
from program support personnel. At this time, only [ National lab costs, with the exception of
PNNL is processing a monthly accrual. PNNL, will continue to be understated until
Actual costs expended are estimated to be $2.2M, | the September fiscal year-end closing
resulting in an unfavorable cost variance of process.
$11,000.
Corrective Action: All contracted personnel
costs will be accrued for the remainder of
the fiscal year beginning with March
reporting.

O: -1



Hanford Site Performance Report

Section O - TWRS Regulatory Unit - February 1998

SCHEDULE VARIANCE ANALYSIS

WBS

SCHEDULE VARIANCE: ($0.2 M)

TWRS Regulatory Unit
1.10.1.1

Description and Cause: The unfavorable
schedule variance is due to delays in completing
the BNFL SA Package and ISE. This is a result of
the decision to delay approval decisions for
LMAES and BNFL submittals from late 1997 to
March 1998. In addition, the RU Review Team
determined in January that only 9 of the 12 contract
requirements for the BNFL ISA were acceptable for
detailed review. The delay in providing the RU with
revisions to the three contractor requirements
resulted in additional schedule impacts.

Impact: The RU critical path to have Part A
reviews complete by the end of March will
not be impacted.

Corrective Action: Additional contractor
resources are being utilized to maintain
revised schedule dates.

O: V-1
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MILESTONE EXCEPTION REPORT

Number/ Forecast
WBS Level Milestone Title Baseline Date Completion Date

FORECAST LATE -1

RU-97B-13 FO Complete ISE Review for BNFL 03/09/98 03/27/98
1.10 Cause: The team accepting the BNFL ISA submittal determined nine of the 12 contract requirements for
the ISA were acceptable for detailed review. Although the RU team was provided with revisions
of the remaining three contract requirements, the delay resulted in a schedule impact. The
detailed review of the BNFL ISA was completed on February 27, 1998.
Impact: The critical path to have Part A reviews complete by the end of March will not be impacted.
Additional contractor resources will be required to complete the Phase I, Part A reviews.
Corrective Action: Additional contractor resources are being utilized to maintain revised schedule dates.

OVERDUE - 1
RU-97B-12 FO Complete Standards Approval for BNFL 01/02/98 03/27/98
1.10 Cause: The behind schedule status applies to the completion of the BNFL Standards Approval Package

and is a result of the decision to delay approval decisions for LMAES and BNFL submittals from
late 1997 to March of 1998.
Impact: The critical path to have Part A reviews complete by the end of March will not be impacted.
Additional contractor resources will be required to complete the Phase I, Part A reviews.
Corrective Action: Additional contractor resources are being utilized to maintain revised schedule dates.

O:VI-1



